SUMMARY & LOCATION

This report presents the Indicative Land Use Plan and
the Proposed Masterplan for a new community at An
Camas Mor, a site in Rothiemurchus of 105 hectares
to the east of the River Spey at Aviemore. The site
would include up to 1500 residential units (subject to
regular review) with associated business, community
facilities and infrastructure provision, to be completed
by 2027.

The site was first proposed by Aviemore & Vicinity
Community Council in 1989 and was identified in
the Badenoch and Strathspey Local Plan 1997. It is
in the Deposit Draft with modifications Cairngorms
National Park Local Plan.

The level of detail of the Proposed Masterplan and

the layout and design guidelines which the report
contains, demonstrate ‘in principle’ that a Detailed
Masterplan and Layout and Design Guidelines can be
prepared that would deliver the aspirations for the new
community.

DESIGN PROCESS

The planning process has been led by Rothiemurchus
Estate and latterly An Camas Mor LLP, with assistance
from a strong professional design team led by Gehl
Architects. It has been undertaken over a period

of four years in parallel with the preparation of an
Environmental Impact Assessment. The proposals
would be taken forward in consultation with

officers of the Cairngorms National Park Authority,
The Highland Council and other authorities and
agencies who have worked with the design team in

a consultation process including themed workshops
to meet the requirements of the Local and Structure
Plans and National Planning Advice to ensure that

it contributes to the achievement of the Aims of the
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National Park and The Cairngorms National Park
Plan. A separate Public Consultation Statement
accompanies this report.

DESIGN

At this stage the proposals are indicative. The
illustrations are generic and included to illuminate
the text, they are not the result of any detailed design
and should not be taken as actual designs. Likewise,
the proposed place names are only indicative. Actual
designs would be subject to detailed applications,
period by period, site by site, which would inevitably
reflect changing circumstances and priorities over
time.

PHASING IN GENERAL

An Camas Mor would be designed with flexibility to
meet the needs of the community and the Local Plan
whilst suiting changing circumstances and maintaining
quality. It would have a sense of place in its own right
from the time it is a small hamlet, over twenty or
more years, until it becomes a large village. Keeping
infrastructure costs to a practical minimum would

be an important consideration at all times, as well as
minimising unnecessary expenditure for future phases.
The settlement would be designed to suit a broad mix
of all housing types and tenures, especially affordable
and sustainable housing.

PERIOD O
This shows the land use in July 2008.

PERIODATO 2011

This would be a short piece of ‘High Street’, self-
contained and setting the tone for the rest of the
development, starting at Lairig Square and finishing
at ‘Small Cross’. It would be envisaged that offices

would be included from the start, along with other
employment opportunities, including a hotel and
some apartments. Period A is designed to satisfy the
Local Plan requirement of 100 houses to be built by
2011, by a range of providers, including self-build.
From the start cycle and foot paths would be built to
Coylumbridge and Aviemore. A regular bus service
would be provided, going the length of the High
Street. The road to Coylumbridge would be upgraded
too. The first phase would include the planting of the
tree framework for future park and garden areas.

PERIOD BTO 2016

This would carry on from Period A without any major
addition of infrastructure, except for an emergency
exit route onto the Nethy Road. It would be filling in
behind the ‘High Street’ with housing and mixed uses.
Taken together Periods A and B would be the first
phase of contruction.

PERIOD CTO 2018

This would see a continuation of the High Street, to
the ‘Main Cross,” with further employment space,
infilling of housing down side streets and the circus
park. The bus route would be adjusted to suit. A
track to the substation would be provided to give a
separate route for construction traffic, from the south.
It is envisaged by this stage that the school and a
playing field would be required, sited adjacent to the
open space to the west. Some trees would be removed
from existing plantation areas for future housing sites.

PERIOD DTO 2027

This would complete the High Street, with further
employment space, as well as the rest of the residential
and mixed use housing. The bus route would be
altered into a circuit. The housing would provide a



full range of types and tenures and the parks and play
spaces completed. The school may have grown by
then and need an additional playing field. The main
vehicular access to An Camas Mor would be from the
south, along the previous construction route, over the
Druie. After 1500 units have been built, any further
expansion would need to be internal, by extensions
and conversions.

Period D shows the Indicative Land Use Plan for
which Outline Planning Consent is being applied.

PERIOD D 2027 WOODLAND, TREES
& OPEN SPACE

This shows the significant areas of woodland and
open space but it does not show the gardens and
biotope strips which are associated with the proposed
construction and which would be additional green
space.

TEST (PAGES 18710 21)

The indicative proposals are shown in greater detail for
small sections of the proposal, keyed to page numbers
providing further information and detail.

DELIVERY

The rate of progress depends on the market and
availability of finance. The exact nature of the
partnership that would carry out the development
cannot be worked out until an Outline Consent has
been obtained. Likewise, the finance would not be

in place until this has been obtained, but interest

in the project is strong. Alongside the client body
would be a community organisation of the residents
and employers with a great deal of responsibility for
advising on and contributing to the maintenance of
the place which would grow with time, but which also
cannot be defined at this stage.
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